

Appendix A – Meeting Agenda

Billy Bishop Toronto City Airport Community Liaison Committee Meeting # 42

May 26th, 2021

6:30 p.m. – 8:30 p.m.

- Zoom Virtual Meeting

AGENDA

- 6:30** Log-In & Welcome (Jim Faught)
- 6:35** Review of Meeting Minutes (Jim Faught)
- 6:40** PortsToronto -Billy Bishop Airport Request for Interest [RFI] (Geoffrey Wilson)
- 7:10** Bathurst Quay Neighbourhood Plan Update (Bryan Bowen)
- 7:30** PortsToronto updates (Gene Cabral)
- 7:50** Community Updates (YQNA, BQNA, TICA)
- 8:10** Noise Management Subcommittee and BQNA Air Quality Committee Update (Angela Homewood)
- 8:25** Business Arising
- 8:30** Adjourn

**Appendix B – YQNA Representative proposed Tripartite Agreement
Amendment Study Program**

	Duration		Timeline		
	Months	Years	Start	End	
Tripartite Agreement Amendment timeline					
Retain program management consultant	6	6/12	2023	2023	
Confirm list of technical studies required, after public consultation	9	9/12			
Retain consultants and prepare draft technical studies including field monitoring time	36	3	2024	2027	
Review draft technical studies, with public consultation	12	1			assume drafts do not allow meaningful public input per typical
Revise and complete final versions of the technical studies. (Public consultation before and after completion required given the usual errors and omissions in the technical reports.)	12	1			
Allow for sufficient political processes and finalization of agreement amendment	12	1			
	87	7 3/12	2023	2030	ignoring RESA debate and Covid rebuild
Allow to demolishing terminal buildings, remove airfield, restore grounds to natural condition	36	3	2030	2033	latest decision date
	123	10 3/12	2023	2033	50-year Tripartite Agrmt expires 2033
Completion of single fly-by event noise impact study					
RFP, retain noise consultant	3	3/12	2024	2024	assume pre-Covid levels of Q-400 fly-bys restored by 2024/2025
prepare work plan, after public consultation and prior to commencement	6	6/12			
install 5 fly-by noise monitors	6	6/12	2025	2025	
field noise monitoring	12	1			
draft noise impact report preparation	12	1			
	39	3 3/12	2024	2027	
<i>additional if potential expropriation of permanent noise monitoring easements is needed</i>	18	1 6/12			
	57	4 9/12			

Municipal Election Dates (4th Monday of October)

Oct 2018

Oct 2022 This Council will initiate studies.

Oct 2026 This Council will amend Agrmt based on the studies.

Oct 2030

Oct 2034